COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 07/ 14/ 2021

ESTI MATE SUMVARY 11:17: 16
CONTI D C24297 ESTI MATE NG 0001 PROG SPEC YR: 2005
PCN: 24297-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 38.0 DAYS TIME ALLOW 11/24/202 FI XED COVPLETI ON DAl
US 287/ US 40 PASSI NG LANES CP-2 PERCENT TIME:  20.54 ORI G TIME ALLOW 11/24/202 FI XED COVPLETI ON DAl
PRQJECT NO. NHPPR400- 386
US 287/ US 40 PASSI NG LANES CP-2
NAME OF ROAD:
PROJECT COUNTI ES: LI NCOLN CHEYENNE
CONTRACTOR:
CASTLE ROCK CONSTRUCTI ON COMPANY OF COLORADO, LLC PAY PERI OD ENDI NG 06/ 30/ 2021 DATE TIME STARTED 05/24/2021
6374 S. RACINE Cl RCLE DATE LET 04/ 28/ 2021 DATE WORK BEGAN
DATE AWARDED 05/ 13/ 2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/19/2021 DATE ACCEPTED
CENTENNI AL CO 80111 (303) 688-6611 DATE NOTI CE TO PROCEED 05/24/2021
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMT: $ 4,594, 248.16 PARTI Cl PATI NG $ 151, 525. 14 $ 151, 525. 14
AWARD PRQIECT AMT: $  4,233,606.16 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COMPLETE: 3.30% TOTAL EARNI NGS 151, 525. 14 151, 525. 14
FUNDS AVAI LABLE: $  4,442,723.02 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 151, 525. 14 151, 525. 14
TOTAL CLAI VS $ 0.00 RETAI NAGE -4,545. 75 -4,545. 75
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 146, 979. 39 146, 979. 39
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 146, 979. 39 146, 979. 39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 146, 979. 39

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

201- 00001

202- 00037

202- 00090

202-00212

202- 00250

202- 00810

203- 00010

203- 00060

203- 01100

206- 00100

207- 00205

C24297

24297-BI D
NHPPR400- 386

| TEM
DESCRI PTI ON

ROADWAY

Clearing and Grubbing

End Section

Renoval of

Del i neat or

Renoval of

Renoval of Concrete Pavenent (Special)

Renoval of

Pavenment Marki ng

Renoval of

Ground Sign

Uncl assi fied Excavation (Conplete In Place)

Enbanknent

Mat eri al

(Conpl ete In Place)

Proof Rolling

Structure Backfill

(Class 1)

Topsoi |

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
15. 600
ACRE
646. 70000
2.000
EACH
262. 32000
22.000
EACH
6. 42000
12, 000. 000
sy
19. 77000
20, 957. 000
SF
0. 54000
6. 000
EACH
85. 60000
3, 470. 000
cy
42. 66000
4,849. 000
oy
48. 72000
12. 000
HOUR
111. 49000
18. 000
oy
175. 41000
5, 544. 000
cy

11. 28000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
13, 532. 000
13, 532. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUNO7/ 14/ 2021

7,307

.00

.00

.00

.00

28

.00

.00

.00

.00

.00

.00

11:17: 16

AMOUNT

7,307

.00

.00

.00

.00

28

.00

.00

.00

.00

.00

.00



CONTI D

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

207- 00210

208- 00013

208- 00045

208- 00070

208- 00103

208- 00106

208- 00107

208- 00207

208- 00300

210- 00810

212-00006

C24297

24297-BID
NHPPR400- 386

| TEM
DESCRI PTI ON

ROADWAY

St ockpi |l e Topsoi l

Erosi on Log Type 1 (20 Inch)

Concr et e Washout

Structure

Vehi cl e Tracki ng Pad

of Sedi nent

Renoval

and Di sposal (Labor)

Sweepi ng ( Sedi ment

Renoval )

of Trash

Renoval

Er osi on Control

Managenent

Tenporary Berms

Reset Ground Sign

Seedi ng (Native)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
5, 544. 000
cy
8. 61000
170. 000
LF
6. 87000
3. 000
EACH
2, 140. 00000
6. 000
EACH
10, 004. 50000
50. 000
HOUR
53. 50000
25. 000
HOUR
160. 50000
18. 000
HOUR
53. 50000
18. 000
DAY
214. 00000
13, 586. 000
LF
2. 14000
7.000
EACH
53. 50000
11. 300
ACRE

677.47000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
4. 000
4.000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 07/ 14/ 2021

856.

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:17:16

AMOUNT

856.

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

.00



CONTI D: C24297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 24297-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 386 ESTI MATE NO 0001 11:17: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 212-00032 Soi | Condi tioning 11. 300 0. 000
ACRE 0. 000 0. 00
4,117. 36000 0. 000 0. 00
0120 213-00004 Mil ching (Weed Free Straw) 11. 300 0. 000
ACRE 0. 000 0. 00
1, 050. 74000 0. 000 0. 00
0125 213-00061 Mul ch Tacki fier 2, 258. 000 0. 000
LB 0. 000 0. 00
2.87000 0. 000 0. 00
0130 304-06007  Aggregate Base Course (Cl ass 6) 4,781. 000 0. 000
cY 0. 000 0. 00
49. 98000 0. 000 0. 00
0135 304-08002  Aggregate Base Course (Shoul der Material) 2, 069. 000 0. 000
cY 0. 000 0. 00
48. 11000 0. 000 0. 00
0140 412-00190 Concrete Pavenent (Patching) 27.000 0. 000
SY 0. 000 0. 00
44. 04000 0. 000 0. 00
0145 412-01150 Concrete Pavenent (11-1/2 Inch) 22,422.000 0. 000
Sy 0. 000 0. 00
71.58000 0. 000 0. 00
0150 412-02000 Concrete Safety Edge 12, 970. 000 0. 000
LF 0. 000 0. 00
3. 67000 0. 000 0. 00
0155 603-10300 30 Inch Corrugated Steel Pipe 22.000 0. 000
LF 0. 000 0. 00
170. 62000 0. 000 0. 00
0160 603-30030 30 Inch Steel End Section 2.000 0. 000
EACH 0. 000 0. 00
914. 80000 0. 000 0. 00
0165 606-00301 Guardrail Type 3 (6-3 Post Spacing) 156. 750 0. 000
LF 0. 000 0. 00

134. 55000 0. 000 0. 00



CONTI D: C24297 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 24297-BI D ESTI MATE RUNO7/ 14/ 2021
PRQIECT: NHPPR400- 386 ESTI MATE NO 0001 11:17: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 606-01340 End Anchorage Type 3D 1. 000 0. 000
EACH 0. 000 0. 00
1, 772.19000 0. 000 0. 00
0175 606- 02005 End Anchorage (Fl ared) 1. 000 0. 000
EACH 0. 000 0. 00
4, 096. 76000 0. 000 0.00
0180 612-00001 Del i neator (Type I) 22.000 0. 000
EACH 0. 000 0. 00
21. 40000 0. 000 0. 00
0185 612-00002 Delineator (Type II) 10. 000 0. 000
EACH 0. 000 0. 00
23.54000 0. 000 0.00
0190 612-00003 Del i neator (Type II1) 6. 000 0. 000
EACH 0. 000 0. 00
25. 68000 0. 000 0. 00
0195 614-00012 Sign Panel (Class Il) 63. 000 0. 000
SF 0. 000 0. 00
26. 75000 0. 000 0.00
0200 614-01503 Steel Sign Support (2-1nch Round)(Post and Socket) 2.000 0. 000
EACH 0. 000 0. 00
321. 00000 0. 000 0. 00
0205 614-01583 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 8. 000 0. 000
Sli pbase)
EACH 0. 000 0. 00
454. 75000 0. 000 0.00
0210 625-00000  Construction Surveying 1. 000 0. 000
LS 0. 250 8,426.25
33, 705. 00000 0. 250 8,426. 25
0215 626- 00000 Mobi i zati on 1. 000 0. 000
LS 0. 000 0. 00
664, 305. 22000 0. 000 0.00
0220 626-01114  Public Information Managenent (Tier 1V) 113. 000 0. 000
DAY 20. 000 1, 369. 60

68. 48000 20. 000 1, 369. 60



CONTI D

PREV QTY/

CAT NO0200

0225

0230

0235

0240

0245

0250

0255

0260

0265

0270

0275

627-00008

627-00013

627-01011

627- 30405

630- 00000

630- 00007

630- 00012

630- 80001

630- 80336

630- 80341

630- 80342

C24297

24297-BID
NHPPR400- 386

| TEM
DESCRI PTI ON

ROADWAY

Modi fied Epoxy Pavenment Marking

Pavenent

Mar ki ng Pai nt

(Hi gh Build)

Preforned Pl astic Pavenent

Preformed Ther nopl astic Pavenent

Fl aggi ng

Traffic Control

I nspection

Traffic Control

Managenent

Fl ashi ng Beacon (Portabl e)

Barri cade (Type 3 MB) (Tenporary)

Construction Traffic Sign (Panel

Si ze A)

Construction Traffic Sign (Panel Size B)

Marking (Contrast) (Inlaid)

Mar ki ng (Wor d- Synbol )

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
299. 000
GAL
165. 85000
336. 000
GAL
149. 80000
671. 000
SF
28. 36000
116. 000
SF
27. 82000
2, 950. 000
HOUR
36. 38000
35. 000
DAY
770. 40000
85. 000
DAY
1, 701. 30000
12. 000
EACH
749. 00000
6. 000
EACH
128. 40000
26. 000
EACH
85. 60000
60. 000
EACH

96. 30000

QrY TH'S PERI OD
QTY TO DATE

25.
25.

13.
13.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
79.
79.

000
000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 500
. 500

. 000

000
000

. 000
21.
21.

000
000
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50, 332

2,874

19, 260

5,103

749.

321.

1,112

2,022

.00

80

.00

.00

02

00

90

80

30

11:17:16

AMOUNT

50, 332

2,874

19, 260

5,103

749.

321.

1,112

2,022

.00

80

.00

.00

02

00

90

00

00

80

30



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 630-80355

0285

630- 80360

0290

630- 80363

0295

630- 80367

0300

630- 80380

0305

630- 80430

0310

630- 85040

0315

700- 70010

0320

700- 70013

0325

700-70018

0330 700-70023

C24297

NHPPR400- 386

24297-BID

| TEM
DESCRI PTI ON

Portabl e Message Sign Panel

Drum Channel i zi ng Devi ce

Drum Channel i zi ng Device (Wth Light) (Flashing)

Portable Traffic Speed Mnitor

Traffic Cone

Runbl e Strip (Portable)

I mpact Attenuator (Truck Mounted Attenuator)

(Tenporary)

F/ A M nor Contract Revisions

I ncentive

F/ A Concrete Pavenent

F/ A Roadway Snpot hness | ncentive

F/ A On-The-Job Trai nee

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

9. 000

EACH
5, 082. 50000
310. 000

EACH
26. 75000
290. 000

EACH
29. 96000
6. 000

EACH
4,076. 70000
300. 000

EACH
4. 28000
24.000

EACH
1, 043. 79000
1. 000

EACH
4, 815. 00000
55, 000. 000

FA
1. 00000
55, 000. 000

FA
1. 00000
30, 000. 000

FA
1. 00000
6, 400. 000

FA

1. 00000

QrY TH'S PERI OD
QTY TO DATE

99.
99.

. 000
. 000
. 000

. 000

500
500

. 000
. 000
. 000

. 000
. 000
. 000

. 000
25.
25.

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 07/ 14/ 2021

2, 661.

4,344

8, 153

107

9,394

.00

63

20

40

.00

.00

.00

.00

.00

11:17:16

AMOUNT

2,661.

4,344

8,153

107

9, 394

.00

63

20

40

00

11

.00

.00

.00

.00

.00



CONTI D:

ROADWAY

CAT NO0200

0335 700-70025

0340 700-71000

CAT NO0400

0345 620-00001

0350 620-00011

0355 620- 00020

C24297
24297-BID
NHPPR400- 386

| TEM
DESCRI PTI ON

F/' A Quality Incentive Paynent

CMGC Overrun Pool

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 1)

Field Laboratory (Cl ass 1)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT PREV QTY/

QUANTI TY/ QrY TH'S PERI OD

UNI TS QTY TO DATE

UNI'T PRI CE
55, 000. 000 0. 000
F A 0. 000
1. 00000 0. 000
151, 217. 000 0. 000
F A 0. 000
1. 00000 0. 000
CAT 0200 CURRENT AMI $ 4,567,118.31$%
1. 000 0. 000
EACH 1. 000
13, 396. 40000 1. 000
1. 000 0. 000
EACH 1. 000
9, 480. 20000 1. 000
3. 000 0. 000
EACH 3. 000
1,417. 75000 3. 000
CAT 0400 CURRENT AMI  $ 27,129.85%

PRQJECT TOTAL CURRENT AMI $ 4,594,248.16 $

29% 124,395,

14$ 151, 525.

Page 8

ESTI MATE RUN 07/ 14/ 2021

124, 395.

13, 396.

9, 480.

4, 253.

151, 525.

40
13, 396.

20
9, 480.

25
4,253

11:17:16
CUMULATI VE
AMOUNT
.00
0. 00
.00
0. 00

40

20



